

STATEMENT OF WORK (SOW) — DEMO / FICTIONAL

Project: Nimbus CRM Modernization (Demo) | Client: Contoso Retail Group | Provider: Fabrikam Solutions LLC

Version	v0.1 (Demo)	Date	12 May 2026
Author	Demo Writer	Status	Draft (For Demonstration Only)

Disclaimer: This Statement of Work is entirely fictional and provided solely for demonstration purposes. All names, companies, pricing, dates, and requirements are invented and do not represent an actual agreement.

1. Overview

This SOW describes the work to modernize the Client’s legacy customer relationship management (CRM) solution (“Nimbus”) to a cloud-ready, API-first platform. The engagement focuses on improving sales productivity, data quality, and reporting while reducing operational overhead.

- Replace legacy CRM UI with a responsive web experience.
- Implement standardized customer and contact data model.
- Expose key CRM capabilities via secure REST APIs.
- Enable role-based dashboards and executive reporting.
- Train users and transition support to Client operations.

2. Scope of Work

2.1 In Scope

- Discovery workshops and requirements validation (up to 6 workshops).
- Solution design: target architecture, integration patterns, and security approach.
- CRM application build: core entities (Account, Contact, Opportunity), workflows, and UI components.
- API layer: authentication, authorization, and endpoints for Accounts, Contacts, Opportunities.
- Data migration: one-time migration from legacy Nimbus database (up to 2M records).

- Testing: unit, integration, system, and user acceptance testing support.
- Enablement: training materials, 3 train-the-trainer sessions, and go-live hypercare (2 weeks).

2.2 Out of Scope

- Net-new ERP implementation or replacement.
- Ongoing managed services beyond the hypercare period.
- Custom mobile application development.
- Major re-engineering of downstream systems (only agreed interface updates are included).
- Regulatory certifications (e.g., SOC 2) performed by third parties.

3. Deliverables

ID	Deliverable	Description
D1	Discovery Summary	Validated requirements, user stories, and prioritized backlog.
D2	Solution Design Package	Architecture diagram, integration specs, security model, and non-functional requirements.
D3	CRM Web Application	Responsive UI, core entities, workflows, and role-based access.
D4	API Services	REST endpoints with authentication, logging, and API documentation.
D5	Migration Runbook	Mapping, validation rules, cutover steps, and rollback plan.
D6	Test Evidence Pack	Test plans, cases, results, and defect triage summaries.
D7	Training & Go-Live Kit	User guides, quick reference sheets, training recordings/notes, and hypercare checklist.

4. Schedule & Milestones

The projected schedule below assumes a start date of 3 Jun 2026. Dates may shift based on timely access to environments, stakeholders, and source data.

Milestone	Description	Target Date	Acceptance
M1	Discovery Complete	17 Jun 2026	Client sign-off on backlog
M2	Design Complete	1 Jul 2026	Design review approved
M3	Build Complete	12 Aug 2026	Feature demo + QA exit
M4	UAT Complete	2 Sep 2026	UAT sign-off
M5	Go-Live	9 Sep 2026	Production cutover successful
M6	Hypercare End	23 Sep 2026	Stabilization criteria met

5. Roles & Responsibilities

Activity	Client	Provider	Notes
Requirements & backlog prioritization	A/R	R	Client Product Owner provides final prioritization.
Solution design & architecture	C	A/R	Provider leads design; Client reviews for alignment.
Build & configuration	C	A/R	Provider delivers features; Client provides SMEs.
Integration access & credentials	A/R	R	Client owns systems of record and access approvals.
User Acceptance Testing	A/R	R	Client executes UAT with Provider support.
Go-live approval	A/R	R	Change advisory / release approval per Client process.

6. Assumptions & Dependencies

- Client will provide a dedicated Product Owner and business SMEs with weekly availability.
- Client will provision development, test, and production environments (or provide access to existing cloud subscriptions) within 5 business days of request.
- Source data extracts will be delivered in agreed formats (CSV/SQL backup) and meet baseline quality thresholds.
- Any third-party licensing costs (e.g., BI tools) are purchased by Client unless stated otherwise.
- Security review and approvals will be completed within 10 business days of submission.

7. Acceptance Criteria

- Deliverables meet the documented requirements and design specifications approved by Client.
- All Severity 1 and Severity 2 defects identified in system testing are resolved or have an approved workaround.
- UAT sign-off is provided in writing by the Client Product Owner.
- Go-live cutover completes successfully and priority workflows operate as expected for 48 consecutive hours.
- Training sessions are delivered and materials are made available to Client users.

8. Fees, Invoicing & Payment (Demo Numbers)

For demonstration purposes, fees are shown as a fixed price with milestone-based invoicing.
Payment terms: Net 30 from invoice date.

Invoice	Trigger	%	Amount (USD)
INV-1	M1 – Discovery Complete	20%	\$40,000
INV-2	M2 – Design Complete	20%	\$40,000
INV-3	M3 – Build Complete	35%	\$70,000
INV-4	M5 – Go-Live	25%	\$50,000
Total Fixed Price			\$200,000

9. Change Control

Any change to scope, timeline, or fees will be managed through a written Change Request (CR). The Provider will assess the impact and present options for Client approval prior to execution.

1. Client submits CR describing requested change and business rationale.
2. Provider performs impact analysis (effort, schedule, risk, cost).
3. Provider issues CR estimate and revised plan (if applicable).
4. Client approves or rejects CR in writing.
5. Upon approval, Provider schedules and delivers the change.

10. Governance & Communications

- **Weekly Delivery Sync (30 min):** Status, risks, dependencies, and upcoming work.
- **Biweekly Steering Committee (60 min):** Progress review, decisions, and escalations.
- **Status Reporting:** Provider will share a weekly status report including RAG status, accomplishments, plan, and issues.
- **Tools (Demo):** Work tracking in Azure DevOps/Jira; documentation in SharePoint/Confluence; meetings in Teams.

11. Security, Confidentiality & Intellectual Property

Each party agrees to protect the other party's confidential information using reasonable safeguards and to use such information only for purposes of performing under this SOW.

Unless otherwise agreed in writing, the Client will own deliverables created specifically for the Client upon full payment. The Provider retains ownership of pre-existing materials, templates, tools, and general know-how used to perform the services.

12. Risks & Mitigations (Sample)

Risk	Likelihood	Impact	Mitigation
Delayed access to environments or SMEs	Medium	High	Confirm resource plan during kickoff; escalate blockers within 48 hours.
Source data quality issues	High	Medium	Run early profiling; define cleansing rules; agree on exception handling.

Integration changes in downstream systems	Medium	Medium	Lock interface contracts; version APIs; coordinate release calendar.
Security approval delays	Medium	Medium	Engage security stakeholders in design; submit artifacts early.

13. Term, Termination & Warranty (Demo)

This SOW is effective on the last signature date and continues through completion of the services unless terminated earlier. Either party may terminate for material breach with 15 days’ written notice and opportunity to cure. Provider warrants services will be performed in a professional and workmanlike manner.

14. Signatures (Demo)

CLIENT: Contoso Retail Group

Name:
Title:
Date:
Signature:

PROVIDER: Fabrikam Solutions LLC

Name:
Title:
Date:
Signature: